Report of website project

1.Introduction

Web Project is the project undertaken as a mandatory requirement for the course "Frontend" that is being conducted mutually by SDU in Almaty, Kaskelen. The aim of the course is to provide a distributed environment to develop websites. In this course we have to develop the Website in teams. Also we should sell it. But I hope that we will make this Project on time.

1.1.Purpose of this document

In this document there is overall description of the Web Project. It includes what I did. There is also description of the work experience gain from this project. Whole description of the designing face and cost is included in this document.

1.2.Scope

The project is aimed to provide a central place for organizing, planning and tracking projects that are developed in a distributed environment. It therefore is a web application that should be compatible with majority of browsers to provide user friendly Interface for project administrator, project leaders and project members working far apart all around the world.

2. Organization

2.1 Project Manager

Beisen Baltabay, Yermukhan Zhanbolat

2.2 Project Group

Name	Responsibility
Beisen Baltabay	Project manager, Implementation
Yermukhan Zhanbolat	Documentation, Analysis, Designing

3.3 Customer

TOO «M-BROS Flowers»

4. Milestones

	Finished week				
Milestone	Plan	Forecast			Rem
Description		Week	+/-	Actual	
Project Description & Plan	05-11-18	1	1-4 Days	10-11-18	Good
Requirement Definition	12-11-18	1	3-5 Days	17-11-18	Good
Project Design	15-11-18	1	2-4 Days	05-12-18	Good
Revised Project Plan	26-11-18	1-2	3-5 Days	20-12-18	Good
Project Status Presentation	20-12-18	1	1 day	30-12-18	Good
Final Presentation & delivery	27-12-18	0	0	12-12-18	Excellent

5. Project Results

Id	Requirement Description	completed
Web-1	System Administration Requirements	Yes
Web -1.1	Administrator should login to do any specific task.	Yes
Web -1.2	Administrator should be able to adjust system parameters.	Yes
Web -1.3	Administrator should be able to add/ modify/ enable/ disable/ delete system users.	Yes
Web -1.4	Administrator should be able to add/ modify/ archive/ delete projects.	Yes
Web -1.5	Administrate project leaders for existing projects.	Yes
Web -1.6	Comments to different members.	Yes
Web -2	Project leader Requirements.	Yes
Web -2.1	Project leader should be able to define baseline plan.	Yes
Web -2.2	Project leader should be able to manage project group.	Yes
Web -2.3	Project leader should be able to monitor individual work.	Yes
Web -2.4	Project leader should be able to define milestones, activities, resources & financial plans etc	Yes
Web -2.5	Project leader should be able to freeze work done report at the end of the week after finalizing the week plan.	Yes
Web -3	Project member should be able to submit week report.	Yes
Web -4	E-mail Alerts & Logging	Yes
Web -5	Look & Feel and Language	Yes
Web -6	Gand Chart	Yes
Web -7	Log File	Yes